COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2018

ESTI MATE SUMVARY 14:31: 31
CONTI D: C20915R ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20915R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 9/18/2018 FI XED COVPLETI ON DAl
SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME:  29.82 ORI G TIME ALLOW 9/18/2018 FI XED COVPLETI ON DAl
PRQJECT NO. STR133A- 045
SH 133 MCCLURE PASS TO REDSTONE
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 05/28/2018
2273 RI VER ROAD DATE LET 01/ 18/ 2018 DATE WORK BEGAN 05/ 28/ 2018
DATE AWARDED 01/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 28/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,574, 348.46 PARTI Cl PATI NG $ 891, 750. 45 $ 891, 750. 45
AWARD PRQIECT AMT: $ 2,508, 762.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34. 64% TOTAL EARNI NGS 891, 750. 45 891, 750. 45
FUNDS AVAI LABLE: $ 1,682,598.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 891, 750. 45 891, 750. 45
TOTAL CLAI VS $ 0.00 RETAI NAGE -22,881.12 -22,881.12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 868, 869. 33 868, 869. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 868, 869. 33 868, 869. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 868, 869. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20915R-BI D ESTI MATE RUN 06/ 30/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0001 14:31: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 15. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0010 202-01130 Renoval of Guardrail Type 3 11, 839. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0015 202-01140 Renoval of Guardrail Type 4 850. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0020 202-01300 Renoval of End Anchorage 48. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
0025 203-01140 Rol l'i ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0035 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
360. 00000 0. 000 0. 00
0050 203-01620 Sweepi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0055 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00103

0070

304- 06000

0075

403- 00720

0080

403- 09500

0085

405- 00100

0090

409-01010

0095

411- 03352

0100

411-10216

0105

411-90010

0110 606-00301

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON

Aggr egat e Bag

Renoval and Disposal of Sedinment (Labor)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

Heating and Remi xi ng Treat nent

Cover

Coat Materi al

(Type 1)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphal t

(CRS- 2P)

Asphal t Rejuvenating Agent

Guardrai |

Type 3 (6-3 Post Spacing) (31 IN. MG3S)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
20. 00000
30. 000
HOUR
40. 00000
1, 500. 000
TON
44. 00000
167. 900
TON
230. 00000
933. 900
TON
150. 00000
107, 995. 000
%
6. 00000
1, 799. 000
TON
50. 00000
55. 500
TON
475. 00000
65, 122. 000
GAL
1. 50000
5, 897. 000
GAL
2. 75000
11, 999. 000
LF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
167.900
167. 900

0. 000
0. 000
0. 000

0. 000
107, 995. 000
107, 995. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 897. 000
5, 897. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 30/ 2018

38, 617.

647, 970.

16, 216.

.00

.00

.00

00

.00

00

.00

.00

.00

75

.00

14:31:31

AMOUNT

38, 617.

647, 970.

16, 216.

.00

.00

.00

00

.00

.00

.00

.00

75

.00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20915R-BI D ESTI MATE RUN 06/ 30/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0001 14: 31: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00716 Guardrail Type 7 (Style CA) (Special) 300. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0120 606-01370 Transition Type 3G (31 IN. MGS) 10. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0. 00
0125 606-01385 Transition Type 3J (31 IN. M3S) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 606-01390 End Anchorage Type 3K (31 IN. MSS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0135 606-02003 End Anchorage (Nonflared) (31 IN. M3S) 10. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0140 606- 02005 End Anchorage (Flared) (31 IN. M3S) 43. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0145 612-00001 Del i neator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0150 612-00002 Delineator (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0155 612-00003 Delineator (Type II1) 15. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0160 626- 00000 Mbbi i zati on 1. 000 0. 000
LS 0. 363 129, 046. 50
355, 500. 00000 0.363 129, 046. 50
0165 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0. 400 2,400. 00

6, 000. 00000 0. 400 2,400. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20915R-BI D ESTI MATE RUN 06/ 30/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0001 14: 31: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00008 Modi fied Epoxy Pavenment Marking 820. 000 0. 000
GAL 0. 000 0. 00
76. 00000 0. 000 0. 00
0175 627-00011 Pavement Marking Paint (Waterborne) 669. 000 0. 000
GAL 0. 000 0. 00
28. 00000 0. 000 0. 00
0180 630-00000  Fl aggi ng 2, 000. 000 0. 000
HOUR 238. 000 7,140.00
30. 00000 238. 000 7, 140. 00
0185 630- 00001 Pilot Car Operation 150. 000 0. 000
HOUR 71.500 3,932.50
55. 00000 71.500 3,932.50
0190 630-00007 Traffic Control Inspection 48. 000 0. 000
DAY 18. 000 7,200. 00
400. 00000 18. 000 7,200. 00
0195 630-00012 Traffic Control Managenent 66. 000 0. 000
DAY 9. 000 9, 900. 00
1, 100. 00000 9. 000 9, 900. 00
0200 630-80341 Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 11. 000 484. 00
44.00000 11. 000 484. 00
0205 630-80342 Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 23. 000 1, 265. 00
55. 00000 23.000 1, 265. 00
0210 630-80344  Construction Traffic Sign (Special) 32.000 0. 000
SF 16. 000 320. 00
20. 00000 16. 000 320. 00
0215 630-80359 Portabl e Message Sign Panel 130. 000 0. 000
DAY 50. 000 4,500. 00
90. 00000 50. 000 4,500. 00
0220 630-80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 12.500 275. 00

22.00000 12. 500 275.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80363

0230

630- 80364

0235

630- 80380

0240

630- 80440

0245

630- 85041

0250

700- 70010

0255

700- 70011

0260

700- 70016

0265

700- 70019

0270

700- 70023

0275 700-70025

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6. 000

EACH
45. 00000
5. 000

EACH
45. 00000
200. 000

EACH
1. 00000
18. 000

EACH
750. 00000
40. 000

DAY
300. 00000
100, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
15, 000. 000

FA
1. 00000
2,597. 710

FA
1. 00000
442. 000

FA
1. 00000
0. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

12, 663.
12, 663.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
87.
87.

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

490
490

. 000
2,597.
2,597.

710
710

. 000
. 000
. 000

. 000
. 000
. 000
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135.

87.

3, 000.

12, 663.

2,597.

00

.00

50

00

.00

.00

.00

49

71

.00

.00

14:31:31

AMOUNT

135.

87.

3, 000.

12, 663.

2,597.

00

.00

50

00

.00

.00

.00

49

71

.00

.00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20915R-BI D ESTI MATE RUN 06/ 30/ 2018
PRQIECT STR133A- 045 ESTI MATE NO 0001 14:31: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0280 700-70034 F/ A Advertisenment (Public Info) 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,546,348.46$ 887,750.45 % 887, 750. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620-00012 Field Laboratory (Cl ass 2) 1.000 0. 000
EACH 0. 000 0. 00
24,000. 00000 0. 000 0. 00
0300 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMT $ 28,000.00 % 4,000.00 $ 4,000. 00
PRQIECT TOTAL CURRENT AMI $ 2,574,348.46$ 891,750.45 % 891, 750. 45



